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MSL Mission Timeline 

• August 6, 2012:  

Landing, start of 

operations 

• February 6, 2013:  

First delivery to PDS, 

sols 0-89 

• February 27, 2013:  

First release of data by 

PDS to public 

• Subsequent releases 

every 90 sols (~3 

months) 
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MSL Peer Review Status 
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Data Set Not ready Started Lien res. Complete 

APXS EDR X 

APXS RDR X (no projected start date) 

ChemCam EDR X 

ChemCam RDR  X (should start this week) 

CheMin EDR X 

CheMin RDR X 

DAN EDR X 

DAN RDR X 

Eng. Cameras EDR X 

Eng. Cameras RDR X 

MSSS Cameras EDR/RDR X 

RAD EDR X 

RAD RDR X (should start before end of December) 

REMS EDR/RDR X 

SAM RDR X 



MSL Peer Review Status 
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• Notes 

• All EDR data sets (except those from MSSS) are produced by the 

MSL Operations Product Generation Subsystem (OPGS, aka MIPL) 

and delivered to the instrument teams and to PDS. 

• EDR peer reviews that are still in lien resolution are generally waiting 

for SIS updates to be made by OPGS.  

• All RDR data sets are produced by the instrument teams and 

delivered to PDS. 

• RDR peer reviews that have not started yet are waiting for teams to 

provide sample data products and documentation for review. 

 



MSL End-to-End Delivery Tests 
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Data Set E2E Test 1 E2E Test 2 E2E Test 3 

APXS EDR Passed In progress 

APXS RDR Passed Not ready 

ChemCam EDR Passed In progress 

ChemCam RDR  Passed Passed 

CheMin EDR Passed In progress 

CheMin RDR Passed Passed 

DAN EDR Passed In progress 

DAN RDR Passed Passed 

Eng. Cameras EDR Passed In progress 

Eng. Cameras RDR Passed Not ready 

MSSS Cameras EDR/RDR Passed Passed* 

RAD EDR Passed In progress 

RAD RDR Passed Not ready 

REMS EDR Passed In progress 

REMS RDR Passed Not ready 

SAM RDR Passed Passed 



MSL End-to-End Delivery Tests 
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• Test Definitions 

• Test 1: Delivery of at least one sample data product to PDS. 

• Test 2: Delivery of skeleton archive volume with at least one sample data 

product. 

• Test 3: Delivery of complete archive volume with many data products, 

real ones if possible. 

• Notes 

• All EDR tests (except MSSS) are three-way tests involving the 

instrument team, OPGS, and PDS.  

• None of these EDR tests is complete yet. The procedure for assembling 

each EDR archive – a procedure determined by OPGS -- is complicated 

and unfamiliar to all parties. 

• It’s a good thing we’re testing it. 

• RDR tests, on the other hand, are in good shape. 

• Test 3 was scheduled to take place Dec. 10-11, but things have 

changed… 



Preparation for First Delivery 

• 11/26/12: OPGS, recognizing that corrections are needed, proposed 

a schedule for reprocessing EDR products before Delivery 1. 

• If teams concur, reprocessing will take place 12/19/12 – 2/5/13. 

• Will include corrections of errors found using Vtool. 

• EDRs will still be delivered to PDS on original schedule, by 2/6/13. 

• Since teams need corrected EDRs to generate RDRs, the RDR delivery 

will be postponed three weeks, to 2/27/13, with a release on 3/20/13. 

• This schedule renders E2E Test 3 useless, because it would take 

place before the reprocessing has been done and therefore would 

not be testing archive-ready products. There’s no time to do the test 

after reprocessing. So Test 3 is canceled. 

November 28-29, 2012 7 MSL Archive Development Status 



Issues and Concerns 

• There are still many keywords and values in the MSL Local Data 

Dictionary and the PDS Data Dictionary that are unsettled. Betty 

Sword is doing her best to coordinate with OPGS, but some are hard 

to pin down. 

• MSSS is still far behind all other teams. 

• They have ninety-some proposed new keywords that are still TBD. 

• Only 14 of their many product types will be ready for review in December 

and presumably release in February. A second review will have to cover 

the remainder. 

• Even without considering MSSS, there is still a high likelihood that 

some data sets may not be PDS-compliant in time for release. 
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